COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2015

ESTI MATE SUMVARY 10: 48: 21
CONTI D C20387 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20387- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TI VE ALLOW 50 WORK DAYS
PR CONSTRUCTI ON SH60 & SH257 S PERCENT TI ME: 72.00 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. ER R400- 333
PR CONSTRUCTI ON SH60 & SH257 S
NAVE OF RQAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 10/ 31/ 2015 DATE TI ME STARTED 09/ 14/ 2015
P.O BOX 405 DATE LET 10/ 09/ 2014 DATE WORK BEGAN
DATE AWARDED 10/ 29/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 12/ 2014 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04( (970) 785- 6161 DATE NOTI CE TO PROCEED 09/ 14/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,796, 451.22 PARTI Cl PATING $ 511, 408. 97 $ 403, 255. 87
AWARD PROJECT AM: $ 1,467, 013. 63 NON PARTI Cl PATI NG 23, 500. 00 0. 00
PERCENT COVPLETE: 29. 78% TOTAL EARNI NGS 534, 908. 97 403, 255. 87
FUNDS AVAI LABLE: $ 1,261,542.25 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 534, 908. 97 403, 255. 87
TOTAL CLAI VB $ 0.00 RETAI NAGE -13, 695. 27 -10, 724. 88
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 521, 213. 70 392, 530. 99
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 521, 213.70 392, 530. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 392, 530. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20387

PCN: 20387-BI D

PRQJIECT ER R400- 333

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 ROADWAY (SH 60)

0005 202- 00220 Renoval of Asphalt Mat

0010 202-00240 *Renoval of Asphalt Mat (Pl aning)

0015 202-01130 *Renoval of Quardrail Type 3

0020 203-00010 Uncl assi fied Excavation (Conplete In Place)

0025 203-00100 Muck Excavation

0030 203-01500 Bl adi ng

0035 203-01510 Backhoe

0040 203- 01550 Dozi ng

0045 203- 01597 Pot hol i ng

0050 208-00002 *Erosion Log (12 Inch)

0055 208- 00035 *Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
CURRENT
QUANTI TY/
UNITS
UNT PRI CE
73. 000
SY
16. 00000
2, 330. 000
SY
7.00000
593. 000
LF
4. 00000
1, 456. 000
CcY
38. 00000
100. 000
CcY
38. 00000
20. 000
HOUR
112. 00000
8. 000
HOUR
150. 00000
10. 000
HOUR
175. 00000
16. 000
HOUR
200. 00000
1, 630. 000
LF
4. 08000
100. 000
LF

8. 64000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 03/ 2015

10: 48: 21
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0002 10:48: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY (SH 60)
0060 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0065 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 15. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0085 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0090 208- 00206 Er osi on Control Supervisor 35. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 0. 840 0. 000
ACRE 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 0. 840 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0105 213-00003 *Mil ching (Weed Free) 0. 360 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0110 213-00012 *Spray-on Mul ch Bl anket 0. 480 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0002 10:48: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (SH 60)
0115 213-00061 *Mul ch Tacki fier 72.000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 304- 06007 Aggregate Base Course (Cl ass 6) 13. 000 0. 000
CY 0. 000 0. 00
62. 00000 0. 000 0. 00
0125 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 22.000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0130 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 415. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0135 420-00112 Geotextile (Drainage) (O ass 1) 282. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0140 506-00212 Riprap (12 Inch) 280. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
0145 506- 00409 Soil Riprap (9 Inch) 914. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 506-00412 Soil Riprap (12 Inch) 410. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00
0155 603-10150 15 I nch Corrugated Steel Pipe 60. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 400. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0165 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO. 0002 10:48: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (SH 60)
0170 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0175 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0180 606- 02005 *End Anchor age (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0185 607-11525 Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0190 609-60011 *Curb Type 6 (Section M 110. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0195 612-00036 *Del i neator (Flexible) (Square Base) 30. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0205 625- 00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0210 626- 00000 *Mobi | i zati on 0. 500 0. 000
LS 0. 000 0. 00
160, 000. 00000 0. 000 0. 00
0215 626- 01000 Public Information Services 0. 500 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0220 627-00005 *Epoxy Pavenment Mar ki ng 10. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQIECT: ER R400- 333 ESTI MATE NO 0002 10:48: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (SH 60)
0225 627-00011 *Pavement Marki ng Paint (\Waterborne) 10. 000 0. 000
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0230 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0235 630- 00007 *Traffic Control Inspection 14. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0240 630-00012 *Traffic Control Managenent 35. 000 0. 000
DAY 0. 000 0. 00
700. 00000 0. 000 0. 00
0245 630- 80002 *Fl ashi ng Beacon (Sol ar) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0255 630- 80341 *Construction Traffic Sign (Panel Size A) 113. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0260 630- 80342 *Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0265 630- 80344 *Construction Traffic Sign (Special) 10. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0270 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0275 630-80360 *Dr um Channel i zi ng Devi ce 14. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0002 10: 48: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (SH 60)

0280 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 7.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0285 630-80380 *Traffic Cone 14. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0290 700-70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 1, 250. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adjustnent 12, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70019 F/ A Asphalt Cenent Cost Adjustnent 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70025 F/A Quality Incentive Payment 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 613, 861.60 $ 0.00$ 0.00

CAT NO0201 ROADWAY (SH 257)

0320 202-00220 Renoval of Asphalt Mat 201. 000 201. 000
5% 0. 000 0. 00
16. 00000 201. 000 3,216. 00
0325 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 234. 000 0. 000
5% 1, 234. 000 8, 638. 00

7.00000 1, 234. 000 8, 638. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20387-BID ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0002 10:48: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 RQOADWAY (SH 257)
0330 202-01130 *Renoval of Quardrail Type 3 646. 000 646. 000
LF 0. 000 0. 00
4. 00000 646. 000 2,584.00
0335 203-00010 Uncl assi fied Excavation (Conplete In Place) 782. 000 0. 000
cY 782. 000 29, 716. 00
38. 00000 782. 000 29, 716. 00
0340 203-00100 Mick Excavation 100. 000 0. 000
CY 0. 000 0. 00
38. 00000 0. 000 0. 00
0345 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0. 00
0350 203-01510 Backhoe 8. 000 0. 000
HOUR 3. 500 525. 00
150. 00000 3.500 525. 00
0355 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0360 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0365 208- 00002 *Erosion Log (12 Inch) 886. 000 70. 000
LF 0. 000 0. 00
4. 08000 70. 000 285. 60
0370 208-00035  *Aggregate Bag 100. 000 0. 000
LF 60. 000 518. 40
8. 64000 60. 000 518. 40
0375 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0380 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20387-BID ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0002 10:48: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 RQOADWAY (SH 257)
0385 208- 00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0390 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0395 208-00106 Sweepi ng (Sedi nent Renoval ) 15. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0400 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0405 208- 00206 Erosi on Control Supervisor 35. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0410 212-00006 *Seedi ng (Native) 0. 330 0. 000
ACRE 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0415 212-00032 *Soi | Condi tioning 0. 330 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0420 213-00003 *Mil ching (Weed Free) 0. 070 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0425 213-00012 *Spray-on Mul ch Bl anket 0. 260 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0430 213-00061 *Mul ch Tacki fier 14. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0435 304- 06007 Aggregate Base Course (Cl ass 6) 38. 000 0. 000
cY 38. 000 2, 356. 00
62. 00000 38. 000 2, 356. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO. 0002 10:48: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY (SH 257)
0440 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0445 403- 34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 312.890 0. 000
TON 312.890 30, 037. 44
96. 00000 312. 890 30, 037. 44
0450 420-00112 Geotextile (Drainage) (O ass 1) 167. 000 0. 000
Sy 167. 000 501. 00
3. 00000 167. 000 501. 00
0455 506- 00212 R prap (12 Inch) 158. 000 0. 000
cY 100. 000 9, 000. 00
90. 00000 100. 000 9, 000. 00
0460 506- 00409 Soil Riprap (9 Inch) 455. 000 0. 000
cY 290. 000 20, 300. 00
70. 00000 290. 000 20, 300. 00
0465 506-00412 Soil Riprap (12 Inch) 134. 000 0. 000
(% 0. 000 0. 00
70. 00000 0. 000 0. 00
0470 603-10150 15 Inch Corrugated Steel Pipe 45. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0475 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 337.500 0. 000
LF 312. 500 6, 250. 00
20. 00000 312. 500 6, 250. 00
0480 606- 01370 *Transi tion Type 3G 3. 000 0. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 3. 000 4, 500. 00
0485 606-01371 *Transition Type 3G (Special) 1. 000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0490 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20387-BID ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0002 10:48: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 RQOADWAY (SH 257)
0495 606- 02005 *End Anchor age (Fl ared) 5. 000 0. 000
EACH 5. 000 9, 000. 00
1, 800. 00000 5. 000 9, 000. 00
0500 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0505 609-60011 *Curb Type 6 (Section M 110. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0510 612-00036 *Del i neator (Flexible) (Square Base) 31. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0515 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0520 625- 00000 *Construction Surveying 0. 600 0. 300
LS 0. 300 3, 900. 00
13, 000. 00000 0. 600 7, 800. 00
0525 626- 00000 *Mobi | i zati on 0. 500 0.204
LS 0. 286 45, 760. 00
160, 000. 00000 0. 490 78, 400. 00
0530 626- 01000 Public Information Services 0. 700 0. 400
LS 0. 300 1, 500. 00
5, 000. 00000 0. 700 3, 500. 00
0535 627-00005 *Epoxy Pavenment Mar ki ng 10. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0540 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 10. 000 0. 000
GAL 4.000 600. 00
150. 00000 4. 000 600. 00
0545 630- 00000 *Fl aggi ng 266. 500 0. 000
HOUR 266. 500 7,462.00
28. 00000 266. 500 7,462.00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQIECT: ER R400- 333 ESTI MATE NO 0002 10: 48: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (SH 257)

0550 630- 00007 *Traffic Control Inspection 12. 000 0. 000
DAY 11. 000 1, 100. 00
100. 00000 11. 000 1, 100. 00
0555 630-00012 *Traffic Control Managenent 30. 000 6. 000
DAY 17. 000 11, 900. 00
700. 00000 23. 000 16, 100. 00
0560 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0565 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 5. 500
EACH 0. 000 0. 00
75. 00000 5.500 412. 50
0570 630-80341 *Construction Traffic Sign (Panel Size A) 158. 000 77.000
EACH 2.000 80. 00
40. 00000 79. 000 3,160. 00
0575 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 13. 000
EACH 4.500 337.50
75. 00000 17. 500 1, 312.50
0580 630-80344 *Construction Traffic Sign (Special) 20. 000 10. 000
SF 0. 000 0. 00
15. 00000 10. 000 150. 00
0585 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0590 630-80360 *Dr um Channel i zi ng Devi ce 14. 000 5. 000
EACH 0. 000 0. 00
50. 00000 5. 000 250. 00
0595 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 4. 000
EACH 0. 000 0. 00
50. 00000 4. 000 200. 00
0600 630- 80380 *Traffic Cone 20. 000 0. 000
EACH 10. 000 100. 00

10. 00000 10. 000 100. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQIECT: ER R400- 333 ESTI MATE NO 0002 10: 48: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0201 RQOADWAY (SH 257)
0601 700-70034 F/ A De; eted Wrk SH 60 8, 650. 150 0. 000
FA 8, 650. 150 8, 650. 15
1. 00000 8, 650. 150 8, 650. 15
0605 700-70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70011 F/ A Partnering 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70016 F/ A Fuel Cost Adj ustnent 12, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2, 500. 000 0. 000
FA - 3,401. 620 -3,401. 62
1. 00000 - 3,401. 620 -3,401. 62
0625 700- 70025 F/' A Quality Incentive Paynent 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 520, 090.87 $ 202,229.87 % 264, 522. 97
CAT NO0300 STR G- 17-B (SH 60)
0635 202-00425 *Renoval of Bridge Railing 1, 415. 000 0. 000
LF 0. 000 0. 00
12. 65000 0. 000 0. 00
0640 206- 00000 Structure Excavation 325. 000 0. 000
CY 0. 000 0. 00
38. 00000 0. 000 0. 00
0645 206- 00065 Structure Backfill (FlowFill) 8. 000 0. 000
CcY 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20387-BID ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0002 10:48: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0300 STR G- 17-B (SH 60)
0650 206- 00100 Structure Backfill (dass 1) 237.000 0. 000
CY 0. 000 0. 00
49. 00000 0. 000 0. 00
0655 206- 00200 Structure Backfill (dass 2) 26. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0660 206- 00360 Mechani cal Rei nforcenent of Soil 237. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0665 420-00103 Geotextile (Erosion Control) (dass 2) 110. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0670 504-06100 *G ound Nailed Wall 633. 000 0. 000
SF 0. 000 0. 00
200. 00000 0. 000 0. 00
0675 518-03000 *Sawi ng and Seal i ng Bridge Joint 64. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0680 601- 03050 Concrete Class D (Vall) 20. 000 0. 000
CY 0. 000 0. 00
840. 00000 0. 000 0. 00
0685 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 000. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0690 606-11010 *Bridge Rail Type 10R 1, 415. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 369,428.75 % 0.00% 0. 00
CAT NO0301 STR G 17-Z (SH 257)
0695 206- 00000 Structure Excavation 810. 000 810. 000
CY 0. 000 0. 00
38. 00000 810. 000 30, 780. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQIECT: ER R400- 333 ESTI MATE NO 0002 10: 48: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 STR G 17-Z (SH 257)

0700 206- 00065 Structure Backfill (FlowFill) 26.100 24. 600
CY 1. 500 225. 00
150. 00000 26.100 3,915. 00
0705 206- 00100 Structure Backfill (dass 1) 705. 000 170. 000
cY 535. 000 26, 215. 00
49. 00000 705. 000 34, 545. 00
0710 206- 00200 Structure Backfill (dass 2) 34. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0715 206- 00360 Mechani cal Rei nforcenent of Soil 705. 000 170. 000
cY 535. 000 9, 630. 00
18. 00000 705. 000 12, 690. 00
0720 420-00103 Geotextile (Erosion Control) (dass 2) 220. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0725 504-06100 *G ound Nailed Wall 780. 000 0. 000
SF 780. 000 156, 000. 00
200. 00000 780. 000 156, 000. 00
0730 518-03000 *Sawi ng and Seal i ng Bridge Joint 80. 000 0. 000
LF 64. 000 3, 200. 00
50. 00000 64. 000 3, 200. 00
0735 601- 03050 Concrete Class D (Vall) 24.000 0. 000
cY 5. 400 4,536. 00
840. 00000 5. 400 4,536. 00
0740 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 400. 000 0. 000
LB 610. 000 1, 220. 00
2. 00000 610. 000 1, 220. 00

CAT 0301 CURRENT AMI  $ 269,570.00 $ 201, 026. 00 $ 246, 886. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00



CONTI D: C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20387-BI D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO. 0002 10:48: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0750 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0755 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 23,500.00 $ 0.00$ 23, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,796,451.22$

403, 255.87 $ 534, 908. 97



